From: Ng, Henry H. [HNg@GilbaneCo.com]

Sent: Thursday, May 13, 2021 10:38 AM

To: Stoick, Paul T CIV USN NAVFAC SW SAN CA (USA) [paul.stoick@navy.mil]; Mccray,
Sean-Ryan CTR (USA) [sean-ryan.mccray.ctr@navy.mil]; Delong, Douglas E CTR USN
COMNAVFACENGCOM DC (USA) [douglas.delong.ctr@navy.mil]; Liscio, Matthew P CIV
USN NAVSEA DET RASO VA (USA) [matthew.liscio@navy.mil]; Womack, Brett
[BWomack@GilbaneCo.com]; Tom, Kimberly F. [KTom@GilbaneCo.com]; Cooper, Jerry
[JCooper@GilbaneCo.com]; Chris Bryson [chris.bryson@envirachem.com]; Berry, Adam L
[berry@battelle.org]; 'jensenjl@battelle.org’ [jensenjl@battelle.org]; Naimi, Hamidullah CTR
NAVFAC SW, ROICCS5 [hamidullah.naimi.ctr@navy.mil]; Olmstead, Anthony
[TOImstead@GilbaneCo.com]

Subject: [Non-DoD Source] D-0005, CTO 0001; Daily QC Package for HPNS Parcel C Bldg.
211/253 Rad Remediation for May 12 2021

Attachments: CQC Report Bldg 211-253_12May21.pdf; DPR- Parcel C Bldgs 211-

253 12May?21.pdf; HPS_Parcel C_Equipment Inspection_12May21.pdf; HPS_Parcel
C_Tailgate_12May21.pdf; HPS Parcel C_FAR_12May21.pdf

HPS Parcel C Bldg. 211/253 Rad Remediation Team,

Please find attached the Daily Reports for N62473-17-D-0005 project activities conducted on
05/12/2021, including:

Daily Contractor Production Report
Daily QC Report

Field Activity Report

Tailgate Safety Form

Equipment Inspection Form

No team member experience any symptoms
Please do not hesitate to contact me with any questions, comments or concerns.

Henry Ng| Design Engineer Il | Gilbane

Gilbane Building Company | Celebrating 150 Years
1655 Grant Street, Suite 1200, Concord CA 94520
0:925.946.3316 | M: 925.250.9339
www.gilbaneco.com

LinkedIn Facebook Twitter Instagram

Subscribe to the Gilbane Ink Blog

CONFIDENTIALITY NOTICE:

This electronic mail transmission and any accompanying documents contain information belonging to the

sender (Gilbane) which may be confidential and/or legally privileged. This information is intended only for

the use of the individual or entity to whom this electronic mail transmission was sent as indicated above. If
you are not the intended recipient, any disclosure, copying, distribution, or action taken in reliance on the

contents of the information contained in this transmission is strictly prohibited.


https://no-click.mil/?https://www.gilbaneco.com/
https://no-click.mil/?https://www.linkedin.com/company/gilbane-building-company/
https://no-click.mil/?https://www.facebook.com/GilbaneBuildingCompany/
https://no-click.mil/?https://twitter.com/GilbaneBuilding
https://no-click.mil/?https://www.instagram.com/gilbanebuilding/
https://no-click.mil/?https://www.gilbaneco.com/blog/




Gm DAILY QUALITY CONTROL REPORT

Federal
) 17.D. GILBANE PROJECT NO.: _
CONTRACT NO / TO NO: N62473-17-D-0005 J310000100 REPORT NO: 159

" PROJECT TITLE / LOCATION:

» |Parcel C, Building 211/253 Radiological DATE: 12/21

§ Remediation, Hunters Point Naval Shipyard, - 0512/

o .

San Francisco, CA
E PREPARATORY PHASE INSPECTIONS PERFORMED TODAY YEs | NO [w
8 (Attach 2-page Preparatory Phase Checklist for each DFOW.)
g 2223;3;'&0 Definable Feature of Work
o
|
x None
INITIAL PHASE INSPECTIONS PERFORMED TODAY vEs v No |
-
< (Attach Initial Phase Checklist for each DFOW.)
E
r4 ig:\i(tj;ﬁo Definable Feature of Work
4 Backfill and Restoration of Trenches
FOLLOW UP INSPECTIONS PERFORMED TODAY
a |WORKOBSERVED COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES v Nno |
g WORK OBSERVED COMPLIES WITH SAFETY REQUIREMENTS? YES 2 no |
(@)
g ig:\i(tj;ﬁo Definable Feature of Work and Work Description
s DFOW 3 Radiological Building Remediation. Subcontractor Clauss completed lead abatement on fifth floor of bldg. 253, lead
3 supervisor R. Ortiz inspected and approved room for rad remediation. Started to remove transite panels on the 3™ floor of bldg.
253.

TESTS & INSPECTIONS PERFORMED TODAY (List: tests/inspections performed, methods used, who performed, equipment calibration

Radiation equipment and dust monitoring equipment

REWORK ITEMS IDENTIFIED TODAY REWORK ITEMS CORRECTED TODAY

DFOW / Description DFOW / Description

NA NA

SUBMITTALS REVIEWED TODAY: None

MATERIAL RECEIPT INSPECTIONS PERFORMED

Supplier Material Received/Results (Attach completed Material Receipt Inspection Checklist)

NA

INSTRUCTIONS GIVEN TO SUBCONTRACTORS OR RECEIVED FROM CLIENT / DIFFERING SITE CONDITIONS, ERRORS OR
DISCREPANCIES NOTED / REMARKS:

Perform all work per plans and specifications.
Keep work areas clean of all debris always. Avoid areas with fugitive ACM until they can be abated.

On behalf of Gilbane Federal, | certify that this report is complete and
correct, and that the equipment and material used and the work performed e . wrsees 05/12/21
during this reporting period follow the contract plans, drawings, and Henry Ng :

ificati to the best of k ledge, t ted in thi rt.
specifications to the best of my knowledge, except as noted in this repo PROJECT QC MANAGER PRINT AND SIGN DATE

NOTE: Include as an attachment to the Daily QC Report: The Daily Production Report, Subcontractor daily logs, material receipts and bills of lading, inspection and test results,
Nonconformance Reports, Site Safety Sign-in Logs, and other records developed or received on today’s report date.

GF_DailyQualityControlReport_Rev 09JUN2015 Page 1 of 1



cilbane

Federal

INITIAL PHASE CHECKLIST

CONTRACT NO./TO NO.: N62473-17-D-0005

GILBANE PROJECT NO.: J310000100

PROJECT TITLE / LOCATION: Radiological Remediation, Buildings 211 & 253

DATE: 05/12/21 | INDEX NO:

DEFINABLE FEATURE OF WORK: Backfill and
Restoration of Trenches

SCHEDULE ACTIVITY NO.: 04

SPECIFICATION SECTION:

CLIENT REP NOTIFIED ’7 HOURS IN A

ves | no !

DVANCE:
E NAME TRADE/DUTY/POSITION COMPANY/AGENCY
[}
n
g Kimberly Tom SHO Gilbane
5 Tony Olmstead Site Superintendent Gilbane
% Henry Ng QCM Gilbane
z
8 Will Moore Operator Gilbane
ﬁ Oscar Hernandez Superintendent Gilbane
o
Dang Vo Tran RCT Envirachem
Buress Swayze RCT Envirachem
CONFIRM FULL COMPLIANCE WITH PROCEDURES IDENTIFIED AT
w W | PREPARATORY PHASE. CONFIRM COORDINATION BETWEEN PLANS, vyes ¥ Nno [
"‘:‘ E SPECIFICATIONS, AND SUBMITTALS.
(=t . . .
qu 5 | COMMENTS: Went over the work procedures, radiological procedures and rules and safety concerns with the crew.
O = | Survey unit #1 is approved by RASO and ready to be backfilled. Survey unit #2 is being reviewed. Backfill Survey Unit
5 8 #1 trenches only. Compaction testing not required, backfill will be placed in 6 to 8 inches lift and tap with excavator
bucket.
?
> IS PRELIMINARY WORK COMPLETE AND CORRECT? YEs ¥ nNo [
S
s g IF NOT, WHAT ACTIONS TAKEN?
o3
4
o
IS REQUIRED LEVEL OF WORKMANSHIP ESTABLISHED? veEs ¥ nNo |
(IF “NO,” EXPLAIN IN “COMMENTS.”)
o g
T WHERE IS WORK LOCATED? Building 253/211
(7]
b4
< IS SAMPLE PANEL REQUIRED? YES | NO (IF “YES,” MAINTAIN IN PRESENT CONDITION AS
E [w LONG AS POSSIBLE. AND DESCRIBE LOCATION
IJO: OF SAMPLE.)
= | WILL THE INIITAL WORK BE YES | NO [«
CONSIDERED AS A SAMPLE?
COMMENTS: Work is being performed in a safety manner.
g RESOLVE ANY DIFFERENCES:
s
3 COMMENTS:
(o}
7]
1]
[
>- | WERE JOB CONDITIONS REVIEWED USING EM 385-1-1 AND ACTIVITY HAZARD YES v NO [
S F | ANALYSIS?
S ! (IF “NO,” EXPLAIN IN “COMMENTS.”)
'8
5 S | COMMENTS:
5 OTHER ITEMS OR REMARKS:
=
o

Henry Ng

GILBANE QC MANAGER SIGNATURE AND PRINTED NAME

05/12/2021

DATE

GF_ Initial Phase Checklist_ NAVFAC_Rev06-19-14

Page 1 of 1




DAILY PRODUCTION REPORT
(Attach Continuation Page as Needed)

CONTRACT NO./TO NO. PROJECT TITLE / LOCATION REPORT DATE
5 |
2 | N62473-17-D-0005 Parcel C Buildings 211/253
a . 12-May-21 159
|| J310000100 Hunters Point Naval Shipyard, San Francisco, CA
Weather Conditions Temp (F) Ground Conditions
Low 48
PM d/asphalt
E AM sunny sunny High 64 good/aspha
‘g Additional Comments
H
N/A
:;:‘:i':;ﬁ:_ St(:iflfb;:;e Trade/Duty Position Number Description of Work Performed Hrs
Oscar Hernandez Site Superintendent 1 Project oversite 10.00
% Tony Olmstead Senior Superintendent 1 project management 1.00
5 Kim Tom Site Superintendent 1 health and safety oversight 10.00
g Henry Ng QC Manager 1 quality control 10.00
] Giovany Alfaro Foreman/ Operator 1 Operator/Lead 10.00
|3
e Marty Halvorson Laborer 1 |Laborer 10.00
c
3 Will Moore Laborer 1 |Laborer 10.00
o Eric Gutierrez Laborer 1 Laborer 10.00
Andre Galloway Laborer 1 Laborer 10.00
Deshon Grayson Laborer 1 Laborer 10.00
Charles Halvorson Laborer 1 Laborer 10.00
SChed”':g_A""""y Employer Trade/Duty/Position Number Description of Work Performed Hrs.
Envirachem lan Harris 1 Radiological support 0.00
) Envirachem Dang Vo-Tran 1 Radiological support 10.00
‘g Envirachem Buress Swayze 1 Radiological support 10.00
o
g Lawson Trucking Kevin Lawson 1 |Water Truck driver 10.00
o Lawson Trucking Henry Lawson 1 |Truck driver 0.00
2
s Clauss Construction |Ricardo Whittaker 1 Abatement 10.00
§ Clauss Construction [Jorge Rios 1 |Abatement 10.00
5 Clauss Construction |Ricardo Ortiz 1 |Abatement 4.00
é Envirachem Aaron Lewis-Sandy 1 Radiological support 10.00
* Envirachem Chanthachone Alexander 1 Radiological support 10.00
Total Gilbane Work-Hours on Site This Day 101.00
Total Subcontractor Work-Hours on Site This Day 74.00
Subtotal Gilbane + Subcontractor Work-Hours on Site This Day 175.00
Cumulative Total Work-Hours From Previous Report 15070.00
Cumulative Work-Hours from Start of Construction 15245.00
Was a job safety meeting held this date? (If "yes," attach copy of meeting minutes.) Yes
Were there any lost time accidents this date? (If "yes" attach copy of completed OSHA report) Yes
Was Crane/Man lift/Scaffolding/HV Elec/High Work/Hazmat work done? (If "yes" attach statement or checklist Ves
showing inspection performed.)
> [IWas hazardous material/waste released into the environment? (If "yes" attach description of incident and proposed Ves
.;3 action)
@ lDescription of Health & Safety Actions Taken Today / Safety Inspections Conducted
Safety tailgate meeting, see log

Daily Production Report and Photo Log_Rev Dec. 2013

10f2



DAILY PRODUCTION REPORT
(Attach Continuation Page as Needed)

| CONTRACT NO./TO NO.

PROJECT TITLE / LOCATION

REPORT DATE

jec

Pro

J310000100

| N62473-17-D-0005

Hunters Point Naval Shipyard, San Francisco, CA

Parcel C Buildings 211/253

12-May-21

159

Equipment/material received today to be used on job site:

N/A

Equipment

Construction and field equipment on job site today (include field instruments):
Cat 308 excavator, 4000 gal. water truck, Cat 950, 10 wheel dump truck, Forklift, 45', Cat 299 skid steer, radiological towed array

Description of work performed today:

the trenches.

Work Performed Today

b%%ﬁ%goniz from Clauss Construction inspected and cleared the lead abatement rooms on the 5th floor. Removed transite panels on the 3rd floor. Started

Work Planned Next Day

Description of work planned for next working day or next working week:

Scabble on the 5th floor. Backfill trenches. Transite panel removal.

N/A

Issues or Concerns

Discussion of issues / concerns encountered on site:

Name

Organization

Purpose of Visit

Hamidullah Naimi ROICC

Onsite to inspect field crew

Visitors

Gilbane Superintendent Signature:

Signed

|Printed Name and Title:

Oscar Hernandez - Site Superintendent

Date: 12-May-21

NOTE: ATTACH PERTINENT INFORMATION TO THIS REPORT.

Daily Production Report and Photo Log_Rev Dec. 2013

2 of 2



DAILY PRODUCTION REPORT

PHOTO LOG
IG || Project No. Project Title / Location Day of Report Report No.
5 N62473-17-D-0005 Parcel C Buildings 211/256
4 12-May-21 159
. lIPROJECT NO. J310000100 Hunters Point Naval Shipyard, San Francisco, CA

2

DAILY PHOTOS

Removing transite panels

House keeping

Daily Production Report and Photo Log_Rev 2012

10of1



EQUIPMENT & TRUCK INSPECTION CHECKLIST

Project: _HPNS Parcel C Bldg 211/253 Project No.: J310000100
Equipment: C/Q'r { ©a ﬂ{(\/ 576 %) ID Number:
Inspected by: (. HGI Vorse Date of Inspection: O ’/ e ’/ 2 |

Mark N, No or N/A for inspection items. Explain any damage or defects, and what action was
taken to correct them.

OK?
Inspection Item (\/ , No or Damage/Defects Corrective Actions
N/A)

Fire extinguisher

Seat belts

Gauges

Battery charged

Horn

Brakes

Steering

Lights and signals

Windshield wipers

Windows clean

Fluid levels full

Engine belts

Tire pressure and wear

Steps, hand grips clean

Back up alarm

Tracks clean

Guards on moving parts

Load/lifting capacity marked

RIS ANEAANNANAN NN AN NN

Other:

Other:

Truck inspection 5/11/21 Page 1 of 1




cilbane
EQUIPMENT & TRUCK INSPECTION CHECKLIST

Project: _HPNS Parcel E Phase |l Project No.: J310000400
Equipment; (]OH SO0 E2 | ID Number: y_\J A) ubq
Inspected by: W YW\ 5 = Date of Inspection: & - [,_}r o §

Mark N, No or N/A for inspection items. Explain any damage or defects, and what action was
taken fo correct them.

OK?
Inspection Item (¥, No or Damage/Defects Corrective Actions

Fire extinguisher

Seat belts

Gauges

Battery charged

Horn

Brakes

Steering

Lights and signals

Windshield wipers

Windows clean Pofi DS hieted Eveefad

NENANEEE

Fluid levels full

<

)

N

Engine belts

Tire pressure and wear

R

Steps, hand grips clean

\

Back up alarm

c

Tracks clean

Guards on moving parts

\f\’\

Load/lifting capacity marked

Other: ' _U“ﬂ“_‘ T Ol
C o 'ai“u '.i-ﬂ(’
Other: 1 W

tTJL—f‘ TAnide it = O\ Ly (04

"b&a‘fm,f \;9\6'1'@(1 RN ST

Truck inspection Parcel E Phase II 4/5/21 ’ ' Page 1 of 1



EQUIPMENT & TRUCK INSPECTION CHECKLIST

Project:

HPNS Parcel C Bldg 211/253

ID Number:

Equipment: h{A’r‘Ef\ Trv el

Inspected by:

Keviy

Mark~ , No or N/A for insp

taken to correct them.

Project No.: 43100001 00

Date of Inspection._4 - I3 - J\\

ection items. Explain any damage or defects, and what action was

OK?
Inspection Item (v, Noor Damage/Defects Corrective Actions
N/A)
Fire extinguisher e —

Seat belts

Gauges

Battery charged

A

Horn
Brakes [
Steering L

Lights and signals

Windshield wipers

W

Windows clean

\

\

Fluid levels full

\

Engine belts

\

Tire pressure and wear

N\

Steps, hand grips clean

Back up alarm

Tracks clean

Guards on moving parts

\\\3

Load/lifting capacity marked

Other:

Other:

Truck inspection Parcel E Phase IT 4/28/21

Page 1 of 1




TAILGATE SAFETY MEETING
EMERGENCY PHONE - 911

DATE: 05-12-2021 TIME: 0600
CUSTOMER; NAVFAC

PROJECT NO.: J310000100
LOCATION: Hunters Point, San Francisco, CA

f SIGNIFICANT SAFETY ISSUES

Watch for visitors on site. Use buddy system at all times on any work site location. Use life vest when working near the edge
of water. No smoking or open flame in or around work zones. Cold Stress, Explosive/flammable materials, Motorized Traffic,
Slip, Trips & Falls, Eye irritation, Wild life, High Winds, Noise, Pinch points. Open excavation/trench. Personal hygiene —
wash hands before eating, drink or smoking. Covid-19

Possible radiation hot spot removal, removal of as\;u}g Sﬁfﬁ Ag X_S puH,Lg . T—E“'}GS i gt__, é“’.'fﬁi‘ﬁ 5

| EMERGENCY PROCEDURES ]

For Emergencies (fire/major medical requiring ambulance) 911

For minor injuries, treat and transport to the nearest medical facility:
MEDICAL FACILITY
San Francisco General Hospital
1001 Potrero Avenue
San Francisco, CA

Direct Contact (415) 206-8000

ke PERSONAL PROTECTIVE EQUIPMENT ]

Project Site - LEVEL D Steel-toed work boots, hard hat, safety glasses, hearing protection, leather or nitrile gloves.

i SAFETY AND SITE EQUPIMENT ]

First aid kits, fire extinguishers, radios (cell phones) and personal protection equipment.

b PHYSICAL HAZARDS

Vehicular traffic, Inclement weather, Slip, trip, fall, Uneven terrain, Head, back, and Eye injuries, Manual Material
Handling, Blood borne Pathogens, Fire, Noise, possible Snakes, Stinging Insects, Ticks, Spiders.

! EXCLUSION ZONE ENTRY REQUIREMENT |

All personnel will check in with SHSS or PS prior to entering any exclusion zone or work area that presents any potential hazard, no
exceptions!! All personnel will have Site Specific brief by Hunters Point personnel. All personnel entering exclusion work zone
will complete radiological hazard awareness. Verification of required training (40hr initial / 8hr update Cert per 29 CFR 1910.120,
and medical as appropriate required).




TAILGATE SAFETY MEETING

DATE: _05-12-2021 TIME:_ 0600
ROJECT NO.:.J310000100

LOCATION: Hunters Point, San Francisco, CA
_'_"—'-'—-—-—1-—..._._,___‘___

CHEMICAL HAZARDS
CHEMICAL CONSTITUENT SDS ON-SITE CARCINOGEN  SIGNS OF EXPOSURE
Radionuclides No Yes Nausea and vomiting, diarrhea, headache, fever, dizziness and disorientation,

weakness fatigue, hair loss, low blood pressure.

TIME IN PRINTED NAME COMPANY VERIFIED PRESENT
o0 Kimberly Tom Gilbane V)
? 00 Tony Olmstead Gilbane et
OO Henry Ng Gilbane 7 -
Deshon Grayson Gilbane € 1'_»"’) 5
Marty Halvorson Gilbane £
Oscar Hernandez Gilbane @2—
Andre Galloway Gilbane e,
Will Moore Gilbane Co
: Giovanny Alfaro Gilbane (A~
) o Erick Guitterez Gilbane e
2] Charles Halvorson Gilbane (,, ~_
Aaron Lewis-Sandy Envirachem _é/)\_
o Chanthachone Alexander Envirachem 2=
& Kevin Lawson Lawson f"‘/ -
E Mo (9D Dang Vo Tran Envirachem D
60D B. Swayze Envirachem T oo
L0 Ricardo Whittaker Clauss (.’J-
) Jorge Rios Clauss >

\

gj}y} WD BY: \

Project Supefintendefit/ Signature

Site Safety Health Officer / Signature




 Federal |
VISITOR/VENDOR
SIGN-IN LOG

Project: PO C Project No.: .\ 3 )s0eo lso
Logged by: M Date: SI/ L2 / 27

I have been briefed on and agree to abide with the basic safety rules which may pertain
to my visit to this site, including:

Check in at the office trailer

Speed limit discussed and parking areas approved (back in to spots)

Stay on established routes always with Gilbane Federal escort

Watch out for equipment and pedestrians

On-site workers must wear ANSI-approved hardhats, safety glasses, reflective
vests, and protective toed shoes or boots

e Other:

Time | Time
In Out

Ham?\ol L i @/Z Rorce O A & SH

Name (Printed) Signature Company Reason for Visit

N

Revised 03/14 Page 1 of 1

AN




FIELD ACTIVITY REPORT

Project: HPNS Parcel E Phase Il Remedial Action l Date: S “2, i:),, f Page fof /

Client: US Dept. of Navy | Contract No D-0005 CTO 0001 1 Project No:  J310000100

Work Description: v Y 18 r\\ram& A

Subcontractors/Visitors: < CAgasszs

Weather: <, s X0
A

v DESCRIPTION OF FIELD ACTIVITIES AND EVENTS

oM ol Iy &M Cartd @ Pt W/ac/nus of _mackes

- d A& T ‘ Lrae e 11._& (jw r/fC\ Na OWAAJ
J&o ' i - B ' ()ﬁ&[’( g OMAZL e} h\ﬂﬂj\“
AV r;;l 1A . fé\N\mﬂ\,—-e Of\VfA/‘\ o \e Vary Q-f {_O'\O( I‘@l(/ k

&\m\ﬁﬁ LNV .’Mw&(ﬁgr A MDD sk SA ol Bbﬁcjj 2.((

ofn | Gillgs s wdlig,, As _SBwh Cernnsiey dmps S

W/HQS et m/\’u v Yoy ol Bl ,'XB\ Claws r
hitane _

2o inscded Loy Claws; Jog fU
T : J

N
K300 Cide, CAUAN -.mmmw .\«Jmmt \KMS‘.LL Q. grf)f J’(W

ob Blda 253 _ Claurcs SJ—n At hea) X repaaa b o

Cﬂ\crt&s_@g{gﬁ{ﬁa N Y:NL. ,P(r\x\f;ﬁa‘bm o A Ry

Q{ﬂ s QACSAe '.jefmd\u ”-k'vx K taxn vk of FU4

20 [y5> \M:\/\\M‘;_ A‘(Xﬂ P via ROKC Qrries
Sl aok g es G ,\Jeslr (Q,io&\fu&)" Lo halt lac
1200 | Gl Cromrs Goonkinmg e Vegrnset N aans e )

Onédt NL\M}‘ dn, l’{r’,mrﬂ)\u' ("‘fgr,m'cr MLM‘(’

\{L/mu{x'/dﬁm
Lie 20 ML erois o OB <\ . _
A crmvmc‘ : MSGl-g§j0 W-IBY- —
Asoed-a S @3S - 15,0 sl
/ /
/ —‘a‘ﬁ/
e 2
—
/
o
—
-
7
—
o
P
o

2

Prepared by: ‘k @/ Signature: ;.5?” """ ' Datz: S,JIL!L/




AIR MONITORING LOG

Client Name: NAVY  fowed € Bla zn/ 253 Date 5"/;2/2,
Project No.: __ O3] SxiyQ0 - Page_ | off
Logged by: < -Tqe—

Weather____guanrwy S

Instrument Types:
Calibration Standards Used:

Ak

Zors Wil

Instrument Readings, (Units)

Time | Location mg/m3 PPE Used Activities, Remarks
AR F{Wc(;\ S (o D Badcfllus-
WMS | MSCo™> §gQ'\X f&‘\'ma}\d‘
AR ANG) QI3
8541 MSa> -0

LMD | Mo | SRR
WU | MR | g0 /

1205 M50 Q.G

1330 | Ms(s> Q -0y v \//

/
//
il _
/’/‘ %
///‘
i
P
//
g

Air Monitoring Log.doc 10/27/20

Page 1 of 1




Ibane
Daily Activities Report (DAR)

Project Name: Page 1 of 1
Radiation Remediation, Parcel E RA Phase 2 HPNS, San Francisco, California

Project No./Contract; J310000100 Date: 5/12/21

Description of Work: Radiological Activities & Support

Visitors / Subcontractors: Envirachem

Description of Field Activities

° Instrument Set Up, Source Check and QC Check

) Setup Air Sampling (Upwind and Downwind) at Site: Parcel C
° Check Rad Postings

° Provide Rad Support at Site: Parcel C / BLDG 253 & 211

° Provide Rad Support at Site: Parcel E

® Conduct Rad Surveys: Routine

Signature:

B Swayze
way J/ém%
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